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Catlett – Calverton Sewer Project 
Project Management Team 

Golden Rule Builders, 3409 Catlett Road 
May 16, 2018 

11:00 AM 
MEETING NOTES 

 
Welcome & Introductions – Andrew Hopewell asked everyone to 
introduce themselves. 
 
Celebrating the Life of Virginia Copeland – Jim Craun said a few words 
about Virginia and then also about Mr. Armstrong.  Charles Padgett said 
a few words about both. 
 
Update on Project Activities – Tim Harms said the DB team has been 
moving ahead and are about 35% through the design process.  He 
shared some of the plan sheets.  Jessica Kwiatkowski (Bowman) added 
some comments on the septic tanks and pumps; they have been going 
over the design criteria.  Field survey work started this week, including 
confirming ROWs.  Jessica was asked to check on the schedule for 
completion of the survey work and get back to us.  
 
In April the Board of Supervisors increased the budget.  A question was 
asked about how the fees may change.  Those who signed up during the 
incentive period will be served at the price committed to.  The price of 
new customers has not been determined.   
 
A suggestion was made that an online portal be available for interested 
parties to view progress.  It was suggested that a newsletter is still the 
best way to reach everyone.  We should include a copy of the project 
schedule in the next newsletter.  Let’s get a newsletter out soon and 
then plan on a monthly schedule.  It should include the schedule and 
progress and what people should see going on in the community and 
key points of contact.  



 
 

 2 

 
Andrew added that 0% Interest Loan Approved by DEQ – No need for 
community survey.   
 
Land Acquisition – CBay has to accomplish their nutrient bank transfer.  
The plan is to complete the transfer by the end of August.  LOI is in 
place.  Information is being shared between DEQ and CBay to transfer 
the nutrient bank. 
 
Loan Closing – The closing is scheduled to close tomorrow (May 17). 
 
Status of Tax Exemption Certificate – The bonds will not be tax exempt 
but the county is still approved for 0% interest to be charged to the 
project. 
 
Update on Potential Changes to the Comprehensive Plan and Service 
District Boundaries – Andrew shared a map of the new boundaries, 
approved by the Board in February.  Also approved was a Special 
Exception for the wastewater treatment site.  Last week the Board 
approved the rezonings of all of the properties that wanted to be 
removed from the sewage remediation district and were zoned other 
than Agriculture. 
 
Role of the PMT as we move through design and then start construction 
– primarily serve as a  communications link between the project team 
and the community. 
 
Other Items – A question was raised about vegetative screening for the 
treatment plant.  There is an allowance  amount is in the budget for that 
item.  The plan is to save as many of the existing trees as practical.  A 
question was raised on the schedule.  Tim Harms answered that the 
plan is to complete design and approvals by mid-October with 
construction to begin in late October/early November with the 
completion of construction by November of 2019.   
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Location of mains was discussed and it was pointed out that VDOT has 
agreed in concept that the mains can be located in the ROW. 
 
Schedule of Future PMT Meeting – It was agreed that for the time being 
the meetings would be on the second Wednesday of each month, same 
time and location.
 
 


